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1. Introduction
1.1 Background

Site Number: A28U Contract Number:

D.0. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/17/2018 Start Date: 10/17/2018
Demob Date: Completion Date:

CERCLIS ID: NYDO088413877 RCRIS ID:

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1 Incident Category
Abandoned coke manufacturing plant releasing hazardous substances into the environment.

1.1.2 Site Description

Tonawanda Coke Corporation is a coke manufacturing plant; approximately 160 acres in an industrial area.
The facility has been in operation for approximately 100 years. The 30 currently operating coke ovens have
been in use since early 1960.

1.1.2.1 Location
The facility is located at 3875 River Rd, Tonawanda, Erie County, New York. The area is an industrial area
adjacent to the Niagara River. The nearest residence is located approximately 0.25 miles away.

1.1.2.2 Description of Threat

Flammabile liquids contained in bulk storage tanks pose a threat of fire and explosion should they encounter
an ignition source. Sodium hydroxide, a corrosive material, has been discharged onto the ground and poses
a health threat to anyone who may come in contact with this material. One scrubber tower contains a
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pyrophoric material which may spontaneously combust if the nitrogen blanket inside the vessel is not
maintained. Drums of hydrochloric acid and solvenis are being stored on an unpaved surface without
secondary containment. A full removal site evaluation will be conducted when conditions allow.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA is evaluating the Site, to identify all areas of concern and determine which facility operations will
require EPA’s immediate attention to circumvent a release of hazardous substances to the environment.

2. Current Activities
2.1 Operations Section

2.1.2 Response Actions to Date
See previous POLREPS for additional response actions.

The transfer of material from ST22 to ST21 was suspended this week after tank levels were drawn down to
the withdraw port, approximately five-feet from the bottom of ST22. The transfer of fluid from the southern
secondary containment into ST21 has been initiated utilizing the two-inch trash pump. The gravity discharge
from 8T21

The transfer of material from the “moat” to the Weir tank was delayed this week due to the buildup of ice
in Weir tank’s first chamber and efforts to reconfigure of the sand filter setup. The pumping of the “moat”
was resumed on March 13, 2019 and sufficient volume was accumulated in the Weir tank to allow for
discharge to the sanitary sewer on March 14, 2019. To date, 6,247 gallons has been discharged from the
Weir tank to the sanitary sewer. Agueous samples from the third baffle will continue to be collected
periodically fo ensure compliance with the industrial discharge permit.

Temperature monitoring of the LBA tower continues. No notable changes have been observed since the
deactivation of the nitrogen supply on January 23, 2019.

The quarterly sampling event for the industrial discharge permit and the SPDES permit has been scheduled
for March 19, 2019 and will be conducted by EPA DESA personnel.

The removal of the coal and coke at the Site by Powers Coal & Coke continued this week. In addition,
Powers also initiated the shipment of breeze material off-Site. To date, approximately 5,694 tons of coal and
37 tons of breeze material has been removed.

Periodic maintenance of the storm water system continued this week. Tasks by the ERRS contractor
included maintenance of the inclined retention basin (skimming of the surface water and readjusting the
harbor boom that had been placed near the inlet to better capture surface material) and changing of
absorbent boom at various catch basins throughout the Site.

24-hour security continues to be maintained at the Site. It includes a security officer at the main gate and a

periodic perimeter patrol of the entire facility. To date, no significant issues have been reported.

2.1.3 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties {PRPs}
TCC filed for bankruptcy on October 16, 2018. ORC continues to represent EPA’s interest with TCC
attorneys.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest# | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

1. Continue to pump water from the containment and sump areas for treatment in the Weir tank.
Periodic discharge to the sanitary sewer will be guided by analytical results from the Weir tank
water samples to ensure compliance with the Industrial Use Permit.

2. Continue to maustain stormwater discharges. Tasks to include periodic maintenance of the
retertion basin and mainicnance of absorbent boom placed at catchbasins adjacent to the Oil
House.

(s

Continue o discharge rematning bigquids in the equaitlization tanks (8T21 and ST22) to the

santtary sgwer aystem.

4. Continue to conduct monthly and semi-annual sampling events of discharges to the sanitary

sewer system to ensure compliance with the Industrial Use Permit.

Continue to conduct monthly and semi-annual sampling events of stormwater discharges to

ensure compliance with the SPDES Permit.

6. Continue to maintain essential services to the Command Post and Guard House including

domestic water, sewer, electric, and heat.

Continue to maintain heat and electrical services at the Site 108 Pump House.

&. Backfill sump areas in the by-products area with crusher run gravel (with fines) to prevent sumps
from filling with water and potentially discharging to the stormwater system.

9. Develop and evaluale strategies o address the potentially pyrophorie matenal in the COG pipe

uifrastructure. Evaluations of the different strategies 13 fo include cost effectiveness.

L
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19, Develop a strategy for the removal of product lines and process vessels in the by-products area
so that secondary containments can be decommissioned.

11, Identify tanks and vessels with residual material that may pose a threat and develop a strategy for
the removal of the material which may include demolition of the structure.

2.2.1.2 Next Steps
EPA will continue to assess the potential public and environmental threats posed by the Site.

2.2.2 Issues

Electrical and mechanical breakdowns continue to occur due to the antiquated, poor condition of the plant
equipment.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
EPA is funding the Removal Action.

e October 14, 2018 - Verbal authorization provided a $200,000 total project ceiling, of which $150,000
was for mitigation contracting.

e October 18, 2018 - Verbal authorization provided a $500,000 total project ceiling increase, of
which $400,000 was for mitigation contracting.

e November 20, 2018 - Verbal authorization provided a $1,200,000 total project ceiling increase,
of which $1,000,000 was for mitigation contracting.

The total project ceiling verbally authorized for the Site is $1,900,000, of which $1,550,000 is for mitigation
contracting.

The costs below include pending costs.

Estimated Costs *

Total To %
Budgeted Date Remainingi{Remaining
Extramural Costs
JERRS - Cleanup Contractor $1 ,550,000.00i1$1,407,758.34§$142,241 66| 9.18%
TATISTART $350,000.00§ $32,553.51 $317,446.49§| 90.70%;
dintramural Costs
Total Site Costs $1,900,000.00i$1,440,311.85;{$459,688.15 24.19%;

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.
3. Participating Entities
3.2 Cooperating Agencies

EPA is coordinating with, DOJ, NYSDEC and the Town of Tonawanda Water Resources Department.

4. Personnel On Site
Two OSC, 3 ERRS personnel and 2 RST3 personnel.

5. Definition of Terms
No information available at this time.

6. Additional sources of information

7. Situational Reference Materials
No information available at this time.
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